

Rollout Schedule			
District	Permitting	Production	Installation
A (most of San Diego)	07/07-07/31	09/07-09/11	10/12-10/30
B (most of Seattle)	08/03-08/07	09/21-09/25	10/26-11/13
C (most of LA/OC/IE)	08/17-08/21	09/28-10/02	11/09-11/27
D (most of San Francisco)	09/7-09/11	10/05-10/09	11/23-12/11
E (many JV communities)*	TBD		

*District E is on a delayed schedule; timeline is pending additional approvals. We will share information on the timeline as soon as it is available.

District A	District B	District C
Allure at Scripps Ranch	The Audrey at Belltown	5600 Wilshire
Bernardo Crest	Aviara	Alessio
Cambridge Park	Belcarra	Aqua at Marina Del Rey
Carmel Creek	BellCentre	Candlewood North
Carmel Landing	Park Highland	Catalina Gardens
Carmel Summit	Parkwood at Mill Creek	Emerald Pointe
Cortesia	Pinnacle on Lake Washington	Jefferson At Hollywood
Montanosa	Pinnacle Sonata	The Stuart at Sierra Madre Villa
Palms at Laguna Niguel	Shadowbrook	Tiffany Court
Park Viridian	Taylor 28	Wilshire La Brea
Pinnacle at Fullerton	Trails of Redmond	
Pinnacle at MacArthur Place		
Pinnacle at Otay Ranch		
Pinnacle at Talega		
Renaissance at Uptown Orange		
Villa Siena		
Village Green		
District D	District E (Delayed Schedule)	
Avenue 64	Bothell Ridge	
Crow Canyon	Canyon Creek	
Deer Valley	Enclave at Town Square	
Fountains at River Oaks	The Havens	
Lafayette Highlands	Verandas	
Lakeshore Landing	Ballinger Commons	
Lawrence Station	Bridgeport Coast	
Mission Peaks	City Centre	
Missions Peaks II	Citywalk	
Muesum Park	Esplanade	
Sharon Green	Parkside Court	
Solstice	Regency Palm Court	
The Landing at Jack London Square	The Fairways at Westridge	
Villa Granada	The Heights	
Foster's Landing	The Summit	
	Vistas of West Hills	
	Windsor Court	