

[EWS-152] [Community map markers don't show in neighborhood map for IE 11](#)

Created: 16/Jul/15 Updated: 23/Jul/15 Resolved: 23/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Web Admin [Administrator]	Assignee:	Web Admin [Administrator]
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	7/23 Sprint
----------------	-------------


Description

Tested this with Windows 7 using IE 11. Property to test with is Pinnacle at Fullerton,

[EWS-150] [Set up new redirects for BRE legacy properties](#) Created: 14/Jul/15 Updated: 24/Jul/15

Status:	To Do
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Web Admin [Administrator]	Assignee:	Brad Thompson
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Attachments:	 new bre domainl ist @newhome1 com emails.xlsx
Sprint:	7/23 Sprint, 7/30 Sprint

Description

Need to set up new domains and redirects for BRE legacy properties. Attached to this ticket is a spreadsheet containing all the redirects that will be needed. Many will have subdomain (www3 or live) that will need to be set up for Craigslist tracking.

Comments


Comment by [Web Admin \[Administrator\]](#) [21/Jul/15]

Marketing contact for this task is Amy Furstman. Please update her on progress and CC Dave.

[EWS-148] [Avant microsite not showing specials on site](#) Created: 13/Jul/15 Updated: 23/Jul/15 Resolved: 23/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	High
Reporter:	Web Admin [Administrator]	Assignee:	Michael Sharps
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Attachments:	 2015-07-13_12h39_16.png
Sprint:	7/23 Sprint

Description

Looks like we didn't account for specials when creating the Avant micro-site. Need to make a change so the site pulls from the specials in the content node. A design modification may be necessary but we could use the existing design for the text that shows over the photos.

Comments

Comment by [Michael Sharps](#) [13/Jul/15]

The "text over photos" are part of the image and not a text overlay. The images used for the current site were pulled from previous Avant website as directed and included one slide which had the special text overlay (see attachment). To use the specials from the content node, we need design direction as to where it should appear. If it is to appear over the slideshow, then marketing will need to provide the images without the text baked into the image so we can create a text overlay which will require a code modification.

Comment by [Michael Sharps](#) [16/Jul/15]

Added replacement rooftop image without specials text.

[EWS-141] [Need ability to assign permissions to the Publishing Options on for a content node](#) Created: 13/Jul/15 Updated: 23/Jul/15 Resolved: 23/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Web Admin [Administrator]	Assignee:	Brad Thompson
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Attachments:	 screenshot-1.png
Sprint:	7/23 Sprint

Description

Problem: editors and publishers don't have the permission to promote blog content to the home page of the site. This is an area that only admins have access to.

In doing a little research it looks like this [Override Node Options](#) module may be the solution to help us do this.

https://www.drupal.org/project/override_node_options

Comments

Comment by [Brad Thompson](#) [22/Jul/15]

Added the module to QA and updated the permissions to promote to front page for marketing. Checked community blog and check box is now showing. Send to Dave for review.

Comment by [Web Admin \[Administrator\]](#) [23/Jul/15]

Brad - we also need to grant marketing admins access to edit meta data for content nodes.

[EWS-140] [Mosso Microsite](#) Created: 09/Jul/15 Updated: 24/Jul/15

Status:	In Progress
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Michael Sharps	Assignee:	Michael Sharps
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	7/23 Sprint, 7/30 Sprint
----------------	--------------------------

Comments

Comment by [Web Admin \[Administrator\]](#) [14/Jul/15]

Talked to Lorena from marketing and we have freedom to develop the site as a micro-site using our existing functionality.

- Get rid of social widgets like Instagram and twitter that appear on home page (we would just link to them as we do with other micro-sites)
- Get rid of "Get on list" form and just use a Contact page like other micro-sites
- There is a BMR page that we will need to retain somehow (<http://mossosf.com/bmr>) we could probably create a landing page for this
- Get rid of icon images in slider and just use property photos from SlideshowPro
- Buildings and Apartments pages will become Floor Plans page
- Amenities page will become Features & Amenities (bullet list of features and amenities is fine)
- Remove Chat link
- Can remove map from home page and use Neighborhood page with map widget
- Utilize existing Virtual Tours functionality - show styled icon layered over slideshow

[EWS-118] [8th and Hope Microsite](#) Created: 25/Jun/15 Updated: 22/Jul/15 Resolved: 22/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Michael Sharps	Assignee:	Michael Sharps
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	7/2 Sprint, 7/23 Sprint
----------------	-------------------------

Comments

Comment by [Michael Sharps](#) [08/Jul/15]

TODO (as of 7/8):

Implement different home page background image provided by marketing (this is the image that displays after the video has completed). WAITING FOR IMAGE FROM MARKETING, BUT ADDED A NEW CANDIDATE IMAGE THAT SEEMS TO WORK WELL

Add rust color somewhere in the Specials footer so that it stands out more. DONE

Swap video and thumbnails on the Gallery page. DONE

Implement cookie so that video only plays once. Set cookie expiration to 7 days (my recommendation). DONE

Implement "Replay Video" so prospect has the ability to watch home page video again. DONE


Create responsive version of home page. IN PROGRESS

[EWS-111] [Get external sites cleaned up and running on ext_prod server](#) Created:

19/Jun/15 Updated: 24/Jul/15

Status:	In Progress
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	High
Reporter:	Web Admin [Administrator]	Assignee:	Brad Thompson
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Attachments:	 PrioritizedExternal Sites domain.xlsx				
Sub-Tasks:	Key	Summary	Type	Status	Assignee
	EWS-122	helloweho.com WordPress site on essex...	Sub-task	Done	Brad Thompson
	EWS-123	pelofts.com Flash web site on essex_dev	Sub-task	Done	
	EWS-124	huxelyweho.com WordPress site on esse...	Sub-task	Done	Brad Thompson
	EWS-125	livepicaps.com WordPress site on es...	Sub-task	Done	Dave Strong
	EWS-126	dylanweho.com WordPress site on essex...	Sub-task	Done	Brad Thompson
	EWS-129	Move helloweho (dylanweho and huxley...	Sub-task	Done	Brad Thompson
	EWS-130	Move pelofts.com site to production s...	Sub-task	Done	Dave Strong

	EWS-131	Move livepicaps.com site to product...	Sub-task	Done	Brad Thompson
	EWS-142	bhmakeover.com site to essex_dev	Sub-task	Done	Brad Thompson
	EWS-143	bhmakeover.com site to ext_prod server	Sub-task	Done	Brad Thompson
	EWS-144	furnished416.com site to essex_dev	Sub-task	In Progress	Brad Thompson
	EWS-145	furnished416.com site to ext_prod	Sub-task	In Progress	Brad Thompson
	EWS-146	skylineocrentals.com to essex_dev	Sub-task	Done	Brad Thompson
	EWS-147	skylineocrentals.com to ext_prod	Sub-task	Done	Brad Thompson
Sprint:	7/2 Sprint, 7/9 Sprint, 7/16 Sprint, 7/23 Sprint, 7/30 Sprint				

[EWS-67] Potential change the home page on mobile. 9 of 12 opted for search over geolocation feature, possible solution to create consistency with desktop, while still providing Geo option. Put in a different branch so we can QA and not push live with everything Created: 22/May/15 Updated: 24/Jul/15

Status:	To Do
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Web Admin [Administrator]	Assignee:	Web Admin [Administrator]
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	7/16 Sprint, 7/23 Sprint, 7/30 Sprint
----------------	---------------------------------------

Description

<https://drive.google.com/file/d/0B1VnMNknb4RIS2ZlajRhUW9xVEU/view?usp=sharing>

Comments

Comment by [Web Admin \[Administrator\]](#) [07/Jul/15]
Create on QA for testing but then put together mock-up of better solution.

Comment by [Web Admin \[Administrator\]](#) [09/Jul/15]
Some additional information....The two different mockups with different icons should both be used. One is the default icon for navigation on Apple devices and the other is for Android. These are not intended to be two different versions to test.

Generated at Mon Jul 27 14:48:07 PDT 2015 by Web Admin [Administrator] using JIRA 6.5-OD-08-001#65007-sha1:1fc98468dfd18a5f35861f5c2ab67219b6b6f2f6.