




[EWS-136] [Fix career fair event start and end time label](#) Created: 09/Jul/15 Updated: 09/Jul/15 Resolved: 09/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Michael Sharps	Assignee:	Michael Sharps
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Attachments:	 2015-07-09_06h21_23.png  2015-07-09_06h22_45.png  prod_career_fair_event_start_and_end_time_label_error.jpg
Sprint:	7/9 Sprint

Description

"It says start and end time on the careers page but doesn't actually list the times next to them." - Michelle Dombeck

Comments

Comment by [Michael Sharps](#) [09/Jul/15]

The Career Fair view block field "Event Start and End Time" had the "Create a label" option checked. I unchecked it and created test content to verify the fix on prod. See screenshots.

[EWS-134] [htaccess redirects aren't working on essexretailspace.com site](#) Created:

07/Jul/15 Updated: 09/Jul/15 Resolved: 08/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	High
Reporter:	Web Admin [Administrator]	Assignee:	Michael Sharps
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	7/9 Sprint
----------------	------------

Description

The following redirects exist within the htaccess in the WordPress root of the essexretailspace.com site but none are working.

Redirect /courtyard-off-main/ /locations/seattle-area/courtyard-off-main//locations/seattle-area/courtyard-off-main/

Redirect /expo/ /locations/seattle-area/expo/

Redirect /highlands-at-wynhaven/ /locations/seattle-area/highlands-at-wynhaven/

Redirect /joule/ /locations/seattle-area/joule/

Redirect /slater-116/ /locations/seattle-area/slater-116/

Redirect /the-cairns/ /locations/seattle-area/the-cairns/

Redirect /vox/ /locations/seattle-area/vox/

Redirect /wharfside-pointe/ /locations/seattle-area/wharfside-pointe/

Redirect /101-san-fernando/ /locations/bay-area/101-san-fernando/

Redirect /chestnut-street-townhomes-apartments/ /locations/bay-area/chestnut-street-townhomes-apartments/

Redirect /esplanade/ /locations/bay-area/esplanade/

Redirect /fourth-and-u/ /locations/bay-area/fourth-and-u/

Redirect /fox-plaza/ /locations/bay-area/fox-plaza/

Redirect /marinacityclub/ /locations/bay-area/marinacityclub/

Redirect /mosso/ /locations/bay-area/mosso/

Redirect /the-grand/ /bay-area/the-grand/

Redirect /via/ /locations/bay-area/via/
Redirect /416-on-broadway/ /locations/la-area/416-on-broadway/
Redirect /fountain-park/ /locations/la-area/fountain-park/
Redirect /gas-company-lofts/ /locations/la-area/gas-company-lofts/
Redirect /muse/ /locations/la-area/muse/
Redirect /pe-lofts/ /locations/la-area/pe-lofts/
Redirect /santee-court/ /locations/la-area/santee-court/
Redirect /wilshire-promenade/ /locations/la-area/wilshire-promenade/
Redirect /alpine-village/ /locations/sd-area/alpine-village/

Comments

Comment by [Michael Sharps](#) [09/Jul/15]

Fixed by adding addition Redirect for url's without trailing slash. For example:

Redirect /expo/ /locations/seattle-area/expo/

Redirect /expo /locations/seattle-area/expo/

[EWS-128] [Affordable housing floor plan options - where do they come from? can we change them on a property by property basis?](#) Created: 02/Jul/15 Updated:

08/Jul/15 Resolved: 08/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Web Admin [Administrator]	Assignee:	Michael Sharps
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Attachments:	2015-07-08_09h15_09.png	2015-07-08_09h16_17.png	2015-07-08_09h16_35.png
Sprint:	7/9 Sprint		

Description

Need to build in functionality where marketing can control what floor plans show up in the Affordable housing floor plan drop down on a property by property basis.

Comments

Comment by [Michael Sharps](#) [07/Jul/15]

Affordable Housing Floorplan options list:

- Studio / 1 Bath
- 1 Bed / 1 Bath
- 1 Bed / 1.5 Baths
- 1 Bed / 2 Baths
- 2 Bed / 1 Bath
- 2 Bed / 1.5 Baths
- 2 Bed / 2 Baths
- 3 Bed / 1 Bath

3 Bed / 1.5 Baths

3 Bed / 2 Baths

Comment by [Michael Sharps](#) [08/Jul/15]

Content editor will need to update communities with affordable housing by selecting floorplans to display in the affordable housing form, otherwise the form will not display.

These are the communities on production that have Affordable Housing form enabled and need to have floorplans updated (as of 7-8-2015):

Alessio

Candlewood North

Canyon Creek

Belmont Station

Gas Company Lofts

Muse

Tierra Vista

This is the query for listing communities with Affordable Housing Form:

```
SELECT
```

```
n.nid,
```

```
n.title
```

```
FROM
```

```
node AS n
```

```
INNER JOIN field_data_field_community_affordable_disp AS ah ON (ah.entity_id = n.nid)
```

```
WHERE
```

```
ah.field_community_affordable_disp_value = 1;
```

[EWS-118] [8th and Hope Microsite](#) Created: 25/Jun/15 Updated: 22/Jul/15 Resolved: 22/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Michael Sharps	Assignee:	Michael Sharps
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	7/2 Sprint, 7/23 Sprint
----------------	-------------------------

Comments

Comment by [Michael Sharps](#) [08/Jul/15]

TODO (as of 7/8):

Implement different home page background image provided by marketing (this is the image that displays after the video has completed). WAITING FOR IMAGE FROM MARKETING, BUT ADDED A NEW CANDIDATE IMAGE THAT SEEMS TO WORK WELL

Add rust color somewhere in the Specials footer so that it stands out more. DONE

Swap video and thumbnails on the Gallery page. DONE

Implement cookie so that video only plays once. Set cookie expiration to 7 days (my recommendation). DONE

Implement "Replay Video" so prospect has the ability to watch home page video again. DONE


Create responsive version of home page. IN PROGRESS

[EWS-111] [Get external sites cleaned up and running on ext_prod server](#) Created:

19/Jun/15 Updated: 24/Jul/15

Status:	In Progress
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	High
Reporter:	Web Admin [Administrator]	Assignee:	Brad Thompson
Resolution:	Unresolved	Votes:	0
Labels:	None		
Σ Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Σ Time Spent:	Not Specified	Time Spent:	Not Specified
Σ Original Estimate:	Not Specified	Original Estimate:	Not Specified

Attachments:	 PrioritizedExternal Sites domain.xlsx				
Sub-Tasks:	Key	Summary	Type	Status	Assignee
	EWS-122	helloweho.com WordPress site on essex...	Sub-task	Done	Brad Thompson
	EWS-123	pelofts.com Flash web site on essex_dev	Sub-task	Done	
	EWS-124	huxelyweho.com WordPress site on esse...	Sub-task	Done	Brad Thompson
	EWS-125	livepicaps.com WordPress site on es...	Sub-task	Done	Dave Strong
	EWS-126	dylanweho.com WordPress site on essex...	Sub-task	Done	Brad Thompson
	EWS-129	Move helloweho (dylanweho and huxley...	Sub-task	Done	Brad Thompson
	EWS-130	Move pelofts.com site to production s...	Sub-task	Done	Dave Strong

	EWS-131	Move livepicaps.com site to product...	Sub-task	Done	Brad Thompson
	EWS-142	bhmakeover.com site to essex_dev	Sub-task	Done	Brad Thompson
	EWS-143	bhmakeover.com site to ext_prod server	Sub-task	Done	Brad Thompson
	EWS-144	furnished416.com site to essex_dev	Sub-task	In Progress	Brad Thompson
	EWS-145	furnished416.com site to ext_prod	Sub-task	In Progress	Brad Thompson
	EWS-146	skylineocrentals.com to essex_dev	Sub-task	Done	Brad Thompson
	EWS-147	skylineocrentals.com to ext_prod	Sub-task	Done	Brad Thompson
Sprint:	7/2 Sprint, 7/9 Sprint, 7/16 Sprint, 7/23 Sprint, 7/30 Sprint				

[EWS-81] [Adjust move-in date calendar to allow selecting a date 90 days out vs](#)

30 Created: 04/Jun/15 Updated: 09/Jul/15 Resolved: 09/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Web Admin [Administrator]	Assignee:	Brad Thompson
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	7/9 Sprint
----------------	------------

Description

This change will need to be coordinated with Courtney since she will need to make change to the online application hosted by PSI.

Comments

Comment by [Web Admin \[Administrator\]](#) [07/Jul/15]

Two places to look to change this value:

floorplan.js for each micro-site

global.js ?

Comment by [Brad Thompson](#) [09/Jul/15]


Changed the bre_units.js under bre_custom/bre_yardi/js to 90 days. Changed each microsite floorplans.js (or floor-plans.js) from 30 to 90.

Each file change was done in QA and has been committed through git.

[EWS-66] [Wire frame for changes to the resident portal.Need to get into QA to user testing](#) Created: 22/May/15 Updated: 09/Jul/15 Resolved: 07/Jul/15

Status:	Done
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Web Admin [Administrator]	Assignee:	Michael Sharps
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Attachments:	 2015-07-09_06h42_45.png
Sprint:	7/9 Sprint

Description

<https://drive.google.com/file/d/0B1VnMNknb4RldTRGUGxKb2pWMHM/view?usp=sharing>

[EWS-65] [la and LA should bring up Los Angeles in search](#) Created: 22/May/15 Updated: 20/Jul/15

Status:	To Do
Project:	External Web Site
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Task	Priority:	Medium
Reporter:	Web Admin [Administrator]	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original Estimate:	Not Specified		

Sprint:	8/13/15 Sprint
----------------	----------------



Generated at Mon Jul 27 14:30:17 PDT 2015 by Web Admin [Administrator] using JIRA 6.5-OD-08-001#65007-sha1:1fc98468dfd18a5f35861f5c2ab67219b6b6f2f6.