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Issue Type Key Summary Assighee Reporter Priority Status

Task EWS-211 [Add floorplan disclaimer to PE Lofts flash|Dave Strong Web Admin [Administrator] [Medium |Done
site

Task EWS-209 [Knowldedge transfer to NetOps for new |Dave Strong Web Admin [Administrator] [Medium |Done
server set up

Task EWS-201 [Make sure that the phpinfo.php file Brad Thompson Web Admin [Administrator] [Highest |Done
doesn't exist on the root of any of our
web sites.

Bug EWS-200 [Add LinkedIn pixel across site Michael Sharps Web Admin [Administrator] |Medium |Done

Bug EWS-197 |Adjust tolerance for when min/max rent |Unassigned Michael Sharps High To Do
is defined

Bug EWS-196 |Add dynamic phone number functionality |Michael Sharps Web Admin [Administrator] |Medium |Done
to landing page template

Story EWS-193 [Analytics clean up provided by G5 Dave Strong Web Admin [Administrator] |Highest |In Progress

Task EWS-192 [Avant micro-site not picking up refer= Michael Sharps Web Admin [Administrator] |Highest |Done
parameter to display new phone number

Bug EWS-184 ["Apply Now" button not showing up for  |Brad Thompson Web Admin [Administrator] |Medium |Done
many units.

Task EWS-179 [Los Angeles landing page modeled after |Brad Thompson Web Admin [Administrator] |Medium |In Progress
Seattle Storm landing page

Task EWS-164 |State of the Amenities section on Web Admin [Administrator] [Web Admin [Administrator] [Medium [To Do
Property Pages.

Task EWS-161 [IE8 sent users to a custom landing page |Web Admin [Administrator] |Web Admin [Administrator] |Medium |In Progress
saying please upgrade your browser or
use a modal

Task EWS-159 [Hide Special Features text when there  |Web Admin [Administrator] |Web Admin [Administrator] |Medium |Done
are none available to show.

Task EWS-158 [Brochure change: Add phone number to |Michael Sharps Web Admin [Administrator] |Medium |Done
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https://essexdev.atlassian.net/browse/EWS-211
https://essexdev.atlassian.net/browse/EWS-209
https://essexdev.atlassian.net/browse/EWS-201
https://essexdev.atlassian.net/browse/EWS-200
https://essexdev.atlassian.net/browse/EWS-197
https://essexdev.atlassian.net/browse/EWS-196
https://essexdev.atlassian.net/browse/EWS-193
https://essexdev.atlassian.net/browse/EWS-192
https://essexdev.atlassian.net/browse/EWS-184
https://essexdev.atlassian.net/browse/EWS-179
https://essexdev.atlassian.net/browse/EWS-164
https://essexdev.atlassian.net/browse/EWS-161
https://essexdev.atlassian.net/browse/EWS-159
https://essexdev.atlassian.net/browse/EWS-158
https://essexdev.atlassian.net/secure/IssueNavigator.jspa?reset=true&jqlQuery=issueKey+in+%28EWS-157%2CEWS-158%2CEWS-159%2CEWS-184%2CEWS-192%2CEWS-196%2CEWS-200%2CEWS-201%2CEWS-209%2CEWS-211%2CEWS-111%2CEWS-193%2CEWS-108%2CEWS-149%2CEWS-161%2CEWS-164%2CEWS-179%2CEWS-197%29

Task

EWS-157

Need to clearly show 'renovated' units on
the website. in a manner that will 1) be
easily understood and 2) sound
appealing enough to justify the $200-
$500 higher price for this unit vs. the unit
listed right next to it on the web site of
the same floorpl

Brad Thompson

Web Admin [Administrator]

Medium

Done

Task

EWS-149

Re-enable customer care link on
residents page and add parameter for
property code

Web Admin [Administrator]

Web Admin [Administrator]

Medium

In Progress

Story

EWS-111

Get external sites cleaned up and
running on ext_prod server

Brad Thompson

Web Admin [Administrator]

High

In Progress

Story

EWS-108

Search revamp

Michael Sharps

Web Admin [Administrator]

High

To Do

Generated at Fri Aug 21 08:19:38 PDT 2015 by Web Admin [Administrator] using JIRA 7.0.0-OD-01-193#70101-shal:4fc7e3f5aa699c4da6a6035271b0646e1871bb5e.
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https://essexdev.atlassian.net/browse/EWS-157
https://essexdev.atlassian.net/browse/EWS-149
https://essexdev.atlassian.net/browse/EWS-111
https://essexdev.atlassian.net/browse/EWS-108

Resolution

Created

Updated

Due Date

Done

8/18/2015 9:58

8/20/2015 17:07

Done

8/17/2015 11:47

8/18/2015 9:33

Done

8/10/2015 11:11

8/20/2015 9:26

Done

8/7/2015 15:43

8/20/2015 15:32

Unresolved

8/7/2015 13:32

8/18/2015 10:07

Done

8/7/2015 13:26

8/19/2015 8:58

Unresolved

8/6/2015 14:06

8/21/2015 8:01

Done

8/6/2015 10:20

8/20/2015 15:32

Done

7/29/2015 8:30

8/21/2015 8:01

Unresolved

7/24/2015 14:33

8/20/2015 9:26

Unresolved

7/21/2015 13:14

8/20/2015 9:28

Unresolved

7/20/2015 17:18

8/20/2015 9:27

Done

7/20/2015 17:16

8/18/2015 9:30

Done

7/20/2015 17:15

8/20/2015 15:32
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Done

7/20/2015 17:09

8/20/2015 9:26

Unresolved

7/13/2015 15:51

8/21/2015 8:02

Unresolved

6/19/2015 10:22

8/21/2015 8:01

Unresolved

6/18/2015 15:27

8/20/2015 16:28
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